

Initial Project Planning Template

Date:	08 October 2026	Team ID:	UNM1611JASON
Project Name:	AI BlogNest API	Maximum Marks:	5 Marks

Product Backlog, Sprint Schedule, and Estimation:

The agile backlog below details the sprint allocation, user stories, effort estimation in story points, priorities, and timelines for developing and validating AI BlogNest API.

Sprint	Epic / Module	USN	User Story / Task Description	Points	Priority	Owner	Start	End
Sprint-1	Authentication	USN-1	As a user, I can register with name, email, and password hashed via bcrypt.	3	High	Sharvesh	01/03/26	04/03/26
Sprint-1	Authentication	USN-2	As a user, I can log in and receive an HMAC-SHA256 JWT access token valid for 7 days.	2	High	Sharvesh	05/03/26	07/03/26
Sprint-1	Security	USN-3	As a protected route, authMiddleware extracts and verifies Bearer token from header.	2	High	Sharvesh	08/03/26	09/03/26
Sprint-2	Blog CRUD	USN-4	As an author, I can create blogs, view all blogs, and fetch a single blog by its ID.	3	High	Sharvesh	10/03/26	12/03/26
Sprint-2	Blog Security	USN-5	As an author, only I can update or delete my blogs; other users receive 403 Forbidden.	3	High	Sharvesh	13/03/26	15/03/26
Sprint-3	Gemini AI	USN-6	As a creator, I can send a topic and receive an AI-generated 100-150 word blog post.	4	High	Sharvesh	16/03/26	18/03/26
Sprint-3	Gemini AI	USN-7	As a creator, I can submit raw blog text and receive an AI executive summary paragraph.	3	High	Sharvesh	19/03/26	20/03/26
Sprint-3	Data Pipeline	USN-8	As the backend, clean markdown artifacts via regex and auto-infer topic category.	2	Medium	Sharvesh	21/03/26	22/03/26
Sprint-4	Testing & QA	USN-9	As QA, verify all endpoints with automated Thunder Client & Postman test collection.	2	High	Sharvesh	23/03/26	24/03/26

Sprint Iteration	Focus Area	Stories	Total Points	Delivery Status
Sprint 1 (Weeks 1-2)	Architecture Setup & JWT Auth Pipeline	USN 1 - 3	7 pts	Completed (100%)
Sprint 2 (Weeks 2-3)	MongoDB Models & Blog CRUD with Ownership	USN 4 - 5	6 pts	Completed (100%)
Sprint 3 (Weeks 3-4)	Gemini 1.5 Flash Blog Generator & Summarizer	USN 6 - 8	9 pts	Completed (100%)
Sprint 4 (Week 4)	Thunder Client Testing & Documentation	USN 9	2 pts	Completed (100%)